



Custom Website Scope Proposal

A focused first phase to move JWBLNG off Kajabi/Wix into a custom website foundation with clear member onboarding, event operations, and communication workflows.

Prepared for Jessica Rabinowitz and Marcy Fried

Phase Snapshot

Model

Donated + constrained

Timeline

3 weeks

Revisions

One round

Goal

Launch-ready foundation



Timmy Semenza

Delivered by Boss Key LLC



What Is Included

Custom Website Build: tailored branding, layout, imagery, and page structure for JWBLNG (not off-the-shelf templates).

Member Automation Baseline: registration, event publishing flow, and recurring communication workflows.

Event + Payment Integration Plan: Zoom/Teams event links and payment provider options (Stripe, Square, PayPal, Zeffy).

Platform Transition Setup: practical migration path away from Kajabi and Wix onto the new platform foundation.

Documentation + Handover: training notes, owner checklist, and operating guidance for independent management.

Constraints and Clarifications

Donated phase scope is fixed: core website + automation foundation only.

Future enhancements: advanced integrations, long-term maintenance, and expanded modules can be scoped separately.

Infrastructure dependency: domain and DNS/email access must be available for setup and stabilization.

Constraint: one consolidated revision cycle in this phase.

Assumption: timely review from Jessica/Marcy and board-aligned decision-making.

Success Criteria (Initial Phase)

JWBLNG has a clear, shareable member onboarding path.

Event publishing and communication flows are repeatable and understandable.

Domain/email reliability issues are identified and resolved in the new setup.

Leadership has enough clarity to decide on any optional follow-on scope.

Immediate Next Steps

Board Approval: JWBLNG leadership confirms approval to proceed with the initial constrained phase.

Platform Access: provide Timmy with access to Kajabi, Wix, Zoom, Zeffy, and any related integrations required for setup.

Domain Transition: coordinate transfer/pointing of jwblng.org from the current platform to the new custom site infrastructure.

Kickoff: implementation begins immediately once approvals and access are in place.