



Website Next Steps Proposal

Phase 1 gave JWBLNG a strong foundation: a clearer public website, a simpler join path, and starter communications inside Kajabi. This proposal outlines the next steps for building on that foundation with focused, clearly scoped project phases.

Prepared for Jessica Rabinowitz and Marcy Fried

At A Glance

Structure

2 project phases + optional monthly support

Billing

Fixed project fees

Nonprofit Rate

Reduced nonprofit pricing included

Recommended Start

Phase 2

Phase 1 created the foundation. The work below is designed to expand the website thoughtfully and support the next stage of JWBLNG's growth.

What Is Already In Place

Clear join path: a simpler public path into JWBLNG membership request and onboarding.

Core website pages: homepage, About, Contact, Events, Support, and three program pages.

Starter communications: welcome, reminder, and monthly digest templates.

Basic launch setup: one donation path, one standard event flow, and the operating basics needed to launch.

Handoff materials: supporting documentation, QA notes, launch checklist, and rollback checklist.

Final Phase 1 Closeout

Email testing: complete and record the remaining seed-test proof for key email assets.

Sender readiness: confirm sender/domain setup and note any outside dependency, if needed.

Handoff session: complete the walkthrough for approvals, events, and email operations.

Sign-off: confirm any deferred, asset-dependent items and formally close the phase.

Phase 2

Website Expansion and Trust-Building

Selected Wix migration: bring over approved copy and visuals that strengthen the public website.

Leadership and credibility: add a board or leadership section, plus testimonials or endorsements when approved materials are available.

Content homes: create the structure for blog, resources, and podcast content so future updates have a clear place to live.

Homepage and donation refinement: strengthen trust-building content and finalize donation details if mailing information is provided.

Visual refresh: update imagery using approved photos and references that reflect the community well.

Best next step if the priority is to make the public website feel more complete, welcoming, and representative of JWBLNG.

Phase 3

Communications and Member Experience

Email readiness: finalize sender/domain setup and polish key email campaigns.

Event and onboarding workflows: finish reminder flows and refine the member approval experience.

Content organization: create a clearer structure for future public and member-only content.

Future program setup: prepare Kajabi for future classes, workshops, or paid offerings.

Measurement and cleanup: add basic analytics and clean up Kajabi areas that need tightening.

Best follow-on phase if the priority is smoother communications, stronger member operations, and better preparation for future growth.

Recommended Next Step

START HERE

Begin With Phase 2

Start with the public-facing work so JWBLNG can strengthen its website, bring in key content, and present a fuller picture of the organization.

AFTER THAT

Revisit Phase 3

Once the website is expanded, it will be easier to decide whether the next priority should be communications, member operations, or future program setup.

IF HELPFUL

Add Monthly Support Later

Ongoing support can be useful after a build phase is complete, especially for publishing, campaigns, and smaller updates over time.

If budget is the main concern, the best adjustment is to narrow the scope of Phase 2 rather than dilute the full project. That keeps expectations clear and protects quality.

Investment

To keep pricing transparent, I have shown both my standard project rate and the reduced nonprofit rate I am offering JWBLNG.

Offer	Standard Rate	JWBLNG Nonprofit Rate	Notes
Phase 2: Website Expansion and Trust-Building	\$6,400	\$4,800	Best immediate next step if the main goal is a stronger public-facing site.
Phase 3: Communications and Member Experience	\$8,400	\$6,300	Best follow-on phase if the goal is smoother systems, cleaner campaigns, and stronger future readiness.
Optional Monthly Support	\$1,500/mo	\$1,125/mo	Limited support for event updates, email sends, minor edits, and advisory after a paid build phase.

Why This Is Split Into Phases

- Easier to budget:** each phase has a clear scope, fee, and timeline.
- Easier to prioritize:** JWBLNG can move forward with the public website first, then decide what to do next.
- Easier to manage:** missing assets only affect the related deliverables instead of holding up everything.
- Easier to sustain:** monthly support is available later if ongoing help would be useful.

What I Would Need From JWBLNG

- Board bios and headshots
- Approved testimonials, endorsements, and images
- Final mailing details for check donations, if those should be published

Timely approvals and feedback on content and design decisions

JWBLNG | Website Next Steps Proposal | Delivered by Boss Key LLC | March 17, 2026